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Sun 31 Mon 1

8:00 am - 8:00 pm  

Beamline realignment.

Tue 2

8:00 am - 8:00 pm  

Beamline realignment.

Wed 3

8:00 am - 11:59 pm  

Installation.

Thu 4

12:00 am - 11:59 pm  

Installation.

Fri 5

12:00 am - 11:59 pm  

Installation.

Sat 6

12:00 am - 11:59 pm  

Installation.
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Sun Mon Tue Wed Thu Fri Sat

1

8:00 am - 8:00 pm 

Beamline realignment.

2

8:00 am - 8:00 pm 

Beamline realignment.

3

8:00 am - 11:59 pm 

Installation.

4

12:00 am - 11:59 pm 

Installation.

5

12:00 am - 11:59 pm 

Installation.

6

12:00 am - 11:59 pm 

Installation.

7

12:00 am - 12:59 am 

Installation.

8

12:00 am - 12:59 am 

Installation.

12:00 am - 11:59 pm 

Installation.

9

12:00 am - 11:59 pm 

Installation.

10

12:00 am - 11:59 pm 

Installation.

11

12:00 am - 11:59 pm 

Installation.

12

12:00 am - 11:59 pm 

Installation.

13

12:00 am - 11:59 pm 

Installation.

14

12:00 am - 11:59 pm 

Installation.

15

12:00 am - 11:59 pm 

Installation.

16

12:00 am - 11:59 pm 

Installation.

17

12:00 am - 11:59 pm 

Installation.

18

12:00 am - 11:59 pm 

Installation.

19

12:00 am - 11:59 pm 

Installation.

20

12:00 am - 11:59 pm 

Installation.

21

12:00 am - 11:59 pm 

Installation.

22

12:00 am - 11:59 pm 

Installation.

23

12:00 am - 11:59 pm 

Installation.

24

12:00 am - 11:59 pm 

Installation.

25

12:00 am - 11:59 pm 

Installation.

26

12:00 am - 11:59 pm 

Installation.

27

12:00 am - 11:59 pm 

Installation.

28

12:00 am - 11:59 pm 

Installation.

29

12:00 am - 11:59 pm 

Installation.

30

12:00 am - 11:59 pm 

Installation.
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Sun 7

12:00 am - 12:59 am  

Installation.

Mon 8

12:00 am - 12:00 am - 

11:59 pm  

Installation.

Tue 9

12:00 am - 11:59 pm  

Installation.

Wed 10

12:00 am - 11:59 pm  

Installation.

Thu 11

12:00 am - 11:59 pm  

Installation.

Fri 12

12:00 am - 11:59 pm  

Installation.

Sat 13

12:00 am - 11:59 pm  

Installation.
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Sun 14

12:00 am - 11:59 pm  

Installation.

Mon 15

12:00 am - 11:59 pm  

Installation.

Tue 16

12:00 am - 11:59 pm  

Installation.

Wed 17

12:00 am - 11:59 pm  

Installation.

Thu 18

12:00 am - 11:59 pm  

Installation.

Fri 19

12:00 am - 11:59 pm  

Installation.

Sat 20

12:00 am - 11:59 pm  

Installation.
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Sun 21

12:00 am - 11:59 pm  

Installation.

Mon 22

12:00 am - 11:59 pm  

Installation.

Tue 23

12:00 am - 11:59 pm  

Installation.

Wed 24

12:00 am - 11:59 pm  

Installation.

Thu 25

12:00 am - 11:59 pm  

Installation.

Fri 26

12:00 am - 11:59 pm  

Installation.

Sat 27

12:00 am - 11:59 pm  

Installation.
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Sun 28

12:00 am - 11:59 pm  

Installation.

Mon 29

12:00 am - 11:59 pm  

Installation.

Tue 30

12:00 am - 11:59 pm  

Installation.

Wed 1

12:00 am - 11:59 pm  

Startup & Tuning.

Thu 2

12:00 am - 11:59 pm  

Startup & Tuning.

Fri 3

12:00 am - 11:59 pm  

Startup & Tuning.

Sat 4

12:00 am - 11:59 pm  

Startup & Tuning.


